# 90 days to expand or stop

One team, controlled exposure, explicit owners and release gates.

| Stage | Work and owner | Exit / funding gate |
|---|---|---|
| Days 1-30: discover | Service owner + analyst: validate event definitions, interview resolvers, measure active triage time, obtain representative ticket text and final owners. Finance validates unit costs. Engineer builds frozen development/holdout splits and source-grounded fixes. | No production assignment. Pass >=80% first-time-right and >=10-point baseline gain; review <=40%; wrong auto-assignments <=5%; >=70% useful fixes. If gates fail, rework once within the envelope or stop. |
| Days 31-60: one-team pilot | Service owner: shadow recommendations first, then human-approved assignments. Use randomized eligible tickets if feasible; otherwise matched cohorts and disclose bias. At least 200 eligible cases plus sufficient auto-assigned cases for the safety bound. Product owner trains users and monitors adoption. | At least 50% fewer observed handoffs against control; no deterioration in p90 resolution time; >=60% resolver weekly adoption; safety gates remain met. Review weekly; rollback immediately for severe safety incidents. |
| Days 61-90: validate and decide | Finance + analyst: validate labor/capacity realization, model/hosting/operations costs and attribution. Sponsor reviews cohort results, confidence intervals, failures and adoption. Prepare next-team readiness and support ownership. | Expand only if gates hold and annual net value is positive with payback <=12 months. Otherwise extend measurement with a cap or stop. No automatic enterprise rollout. |

## Operating controls

Keep a human approval gate through the pilot. Review random assignments and all corrections weekly. Log recommendation, evidence, approval and actual final team. Version retrieval memory, threshold and evaluation sets. Separate KB validity review from routing ownership.

## Stop and rollback

Service owner disables assignments and returns to the existing queue on a safety breach. Preserve records for diagnosis. Suspend expansion when accuracy gain drops below 10 points, wrong auto-assignments exceed 5%, review exceeds 40%, adoption is below threshold, or Finance cannot validate positive net value.

## Scope discipline

Five P0s: real-data Process X-Ray; routing with fallback; sourced fixes; baseline comparison; executive pack. Product alerts, voice, knowledge-gap drafts, stress-test generation and a learning dashboard are deferred. Operational closure logging remains available.